COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/24/2009

ESTIMATE SUMMARY 10:03:59
CONTID: C16869 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16869-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 34.0 DAYS TIME ALLOW: 130 WORK DAYS
I-70 FRISCO TO VAIL PASS RESURFACING PERCENT TIME:  26.15 ORIG TIME ALLOW: 130 WORK DAYS

PROJECT NO: ES1 0702-283

I-70 FRISCO TO VAIL PASS RESURFACING

NAME OF ROAD: 070A
PROJECT COUNTIES: SUMMIT EAGLE
CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 07/24/2009 DATE TIME STARTED 05/05/2009
14802 W. 44TH AVE. DATE LET 04/02/2009 DATE WORK BEGAN
DATE AWARDED 04/14/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/28/2009 DATE ACCEPTED
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 05/05/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 8,189,250.53 PARTICIPATING $ 3,084,516.47 $ 2,198,244.64
AWARD PROJECT AMT: $  6,756,523.31 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 37.67% TOTAL EARNINGS 3,084,516.47 2,198,244.64
FUNDS AVAILABLE: $ 5,104,734.06 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,084,516.47 2,198,244.64
TOTAL CLAIMS: $ 0.00 RETAINAGE -85,641.49 -64,798.34
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,998,874.98 2,133,446.30
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,998,874.98 2,133,446.30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,133,446.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: Cl16869 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16869-BID ESTIMATE RUN 07/24/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0002 10:03:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 385,499.000 101,851.000
SY 132,828.000 209,868.24
1.58000 234,679.000 370,792.82
0010 202-00250 *REMOVAL OF PAVEMENT MARKING 1,000.000 0.000
SF 0.000 0.00
1.26000 0.000 0.00
0015 202-00502 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.200 0.000
cY 0.000 0.00
1,863.00000 0.000 0.00
0020 202-00504 *REMOVAL OF EXPANSION DEVICE 10.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
0025 202-01300 *REMOVAL OF END ANCHORAGE 6.000 0.000
EACH 0.000 0.00
101.00000 0.000 0.00
0030 202-05100 *SANDBLASTING REINFORCING STEEL 5.500 0.000
sy 0.000 0.00
12.12000 0.000 0.00
0035 203-00000 UNCLASSIFIED EXCAVATION 50.000 0.000
cY 0.000 0.00
21.62000 0.000 0.00
0040 203-01500 BLADING 40.000 0.000
HOUR 0.000 0.00
106.00000 0.000 0.00
0045 203-01594 COMBINATION LOADER 40.000 0.000
HOUR 0.000 0.00
106.00000 0.000 0.00
0050 208-00002 *EROSION LOG (12 INCH) 300.000 0.000
LF 100.000 510.00
5.10000 100.000 510.00
0055 208-00034 *GRAVEL BAG 300.000 0.000
LF 0.000 0.00

9.15000 0.000 0.00
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PCN: 16869-BID ESTIMATE RUN 07/24/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0002 10:03:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00045  *CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 2,300.00
2,300.00000 1.000 2,300.00
0065 208-00070  STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0070 208-00103  REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 10.000 0.000
HOUR 0.000 0.00
106.00000 0.000 0.00
0075 208-00105  REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 10.000 0.000
HOUR 0.000 0.00
68.00000 0.000 0.00
0080 210-00410  *MODIFY BRIDGE EXPANSION DEVICE 3.000 0.000
EACH 0.000 0.00
3,320.00000 0.000 0.00
0085 210-01130  *RESET GUARDRAIL TYPE 3 500.000 0.000
LF 0.000 0.00
11.10000 0.000 0.00
0090 212-00006  *SEEDING (NATIVE) 0.200 0.000
ACRE 0.200 392.00
1,960.00000 0.200 392.00
0095 212-00032  *SOIL CONDITIONING 0.200 0.000
ACRE 0.200 320.00
1,600.00000 0.200 320.00
0100 213-00002  *MULCHING (WEED FREE HAY) 0.200 0.000
ACRE 0.200 460.00
2,300.00000 0.200 460.00
0105 213-00061  *MULCH TACKIFIER 40.000 0.000
LB 40.000 380.00
9.50000 40.000 380.00
0110 250-00100  *ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000
Ls 0.000 0.00

2,300.00000 0.000 0.00
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PCN: 16869-BID ESTIMATE RUN 07/24/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0002 10:03:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,000.000 0.000
TON 0.000 0.00
76.00000 0.000 0.00
0120 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 73,145.000 6,006.500
TON 33,467.540 1,506,039.30
45.00000 39,474.040 1,776,331.80
0125 411-10253 EMULSIFIED ASPHALT (CSS-1H) 29,835.000 1,784.000
GAL 11,444.300 45,777.20
4.00000 13,228.300 52,913.20
0130 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 10.000 0.000
LF 0.000 0.00
260.00000 0.000 0.00
0135 519-03000 *THIN BONDED EPOXY OVERLAY 63.000 0.000
sy 0.000 0.00
129.25000 0.000 0.00
0140 601-03040 *CONCRETE CLASS D (BRIDGE) 1.200 0.000
cY 0.000 0.00
467.00000 0.000 0.00
0145 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 312.000 0.000
LF 0.000 0.00
43.50000 0.000 0.00
0150 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0155 604-00305 INLET TYPE C (5 FOOT) 2.000 0.000
EACH 0.000 0.00
1,950.00000 0.000 0.00
0160 606-02005 *END ANCHORAGE (FLARED) 6.000 0.000
EACH 0.000 0.00
1,700.00000 0.000 0.00
0165 607-11525 *FENCE (PLASTIC) 115.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
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PCN: 16869-BID ESTIMATE RUN 07/24/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0002 10:03:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 0.000
LF 0.000 0.00
10.10000 0.000 0.00
0175 613-07026 *PULL BOX (16"X24"X12") 1.000 0.000
EACH 0.000 0.00
606.00000 0.000 0.00
0180 614-00012 *SIGN PANEL (CLASS II) 236.000 0.000
SF 0.000 0.00
24.00000 0.000 0.00
0185 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 228.000 0.000
LF 0.000 0.00
11.10000 0.000 0.00
0190 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 19.000 0.000
EACH 0.000 0.00
182.00000 0.000 0.00
0195 614-72875 *LOOP DETECTOR WIRE 1,000.000 0.000
LF 750.000 5,302.50
7.07000 750.000 5,302.50
0200 614-73005 *PIEZO ELECTRIC TUBE, CLASS 2 4.000 0.000
EACH 2.000 6,000.00
3,000.00000 2.000 6,000.00
0205 614-80009 *SURFACE CONDITION ANALYZER (FURNISH ONLY) 4.000 0.000
EACH 0.000 0.00
6,400.00000 0.000 0.00
0210 614-80385 *RUMBLE STRIP 117,120.000 0.000
LF 0.000 0.00
0.05000 0.000 0.00
0215 625-00000 *CONSTRUCTION SURVEYING 1.000 0.150
LS 0.150 1,035.00
6,900.00000 0.300 2,070.00
0220 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000
HOUR 0.000 0.00

111.00000 0.000 0.00
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PCN: 16869-BID ESTIMATE RUN 07/24/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0002 10:03:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 626-00000  *MOBILIZATION 1.000 0.500
Ls 0.100 38,300.00
383,000.00000 0.600 229,800.00
0230 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.150
Ls 0.150 98.48
656.53000 0.300 196.96
0235 627-00005  *EPOXY PAVEMENT MARKING 1,312.000 0.000
GAL 0.000 0.00
52.52000 0.000 0.00
0240 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,842.000 336.000
GAL 1,119.000 29,384.94
26.26000 1,455.000 38,208.30
0245 627-01010  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 28,460.000 0.000
SF 0.000 0.00
8.13000 0.000 0.00
0250 630-00000  *FLAGGING 7,500.000 376.000
HOUR 870.000 15,816.60
18.18000 1,246.000 22,652.28
0255 630-00007  *TRAFFIC CONTROL INSPECTION 50.000 9.000
DAY 11.000 555.50
50.50000 20.000 1,010.00
0260 630-00012  *TRAFFIC CONTROL MANAGEMENT 130.000 11.000
DAY 17.000 8,843.06
520.18000 28.000 14,565.04
0265 630-80001  *FLASHING BEACON (PORTABLE) 6.000 2.000
EACH 0.000 0.00
1,212.06000 2.000 2,424.12
0270 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 1.500
EACH 0.000 0.00
50.50000 1.500 75.75
0275 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 0.000
EACH 0.000 0.00

50.50000 0.000 0.00
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PCN: 16869-BID ESTIMATE RUN 07/24/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0002 10:03:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 148.000 31.500
EACH 0.000 0.00
50.50000 31.500 1,590.75
0285 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 58.000 29.000
EACH 0.000 0.00
50.50000 29.000 1,464.50
0290 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 602.000 2.000
SF 0.000 0.00
19.19000 2.000 38.38
0295 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
4,040.20000 2.000 8,080.40
0300 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 2.500
TYPE)
EACH 0.000 0.00
1,212.06000 2.500 3,030.15
0305 630-80360 *DRUM CHANNELIZING DEVICE 50.000 25.000
EACH 0.000 0.00
25.25000 25.000 631.25
0310 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000
EACH 0.000 0.00
30.30000 5.000 151.50
0315 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 40.000 20.000
EACH 0.000 0.00
30.30000 20.000 606.00
0320 630-80370 *CONCRETE BARRIER (TEMPORARY) 1,080.000 515.000
LF 25.000 1,944.25
77.77000 540.000 41,995.80
0325 630-80380 *TRAFFIC CONE 700.000 250.000
EACH 100.000 707.00
7.07000 350.000 2,474.50
0330 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00

2,020.10000 0.000 0.00
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PCN: 16869-BID ESTIMATE RUN 07/24/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0002 10:03:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 3.000 1.500
EACH 0.000 0.00
4,800.00000 1.500 7,200.00
0340 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
15,150.75000 1.000 15,150.75
0345 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70011 F/A PARTNERING 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 310,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70016 F/A FUEL COST ADJUSTMENT 50,000.000 3,990.480
FA 32,043.200 32,043.20
1.00000 36,033.680 36,033.68
0365 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 500,000.000 20,470.490
FA 140,110.000 140,110.00
1.00000 160,580.490 160,580.49
0370 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70025 F/A QUALITY INCENTIVE PAYMENT 240,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16869-BID ESTIMATE RUN 07/24/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0002 10:03:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 700-70031 F/A INTERIM SURFACE REPAIR 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70380 F/A EROSION CONTROL 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CURRENT AMT 6,824,429.06 $2,046,187.27$ 2,805,732.92
CAT NOO0300 F-12-V
0400 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 672.000 0.000
SY 672.000 1,061.76
1.58000 672.000 1,061.76
0405 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 36.000 8.570
sy 0.000 0.00
84.85000 8.570 727.16
0410 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 21.000 3.070
SY 0.000 0.00
227.00000 3.070 696.89
0415 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 14.000 0.000
sy 0.000 0.00
274.00000 0.000 0.00
0420 202-05100 *SANDBLASTING REINFORCING STEEL 71.000 15.650
SY 0.000 0.00
12.12000 15.650 189.68
0425 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 109.000 0.000
TON 109.000 4,905.00
45.00000 109.000 4,905.00
0430 515-00120 *WATERPROOFING (MEMBRANE) 864.000 306.940
SY 557.060 8,578.72
15.40000 864.000 13,305.60
0435 515-00400 *CONCRETE SEALER 109.000 0.000
sy 0.000 0.00
6.78000 0.000 0.00
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PCN: 16869-BID ESTIMATE RUN 07/24/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0002 10:03:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 F-12-V
0440 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 72.000 15.650
sy 0.000 0.00
24.24000 15.650 379.36
0445 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 8.000 0.000
cY 3.250 1,868.75
575.00000 3.250 1,868.75
0450 601-06150 *CONCRETE (PATCHING) 119.000 0.000
SF 119.000 11,186.00
94.00000 119.000 11,186.00
CAT 0300 CURRENT AMT 50,060.78 $ 27,600.23 8 34,320.20
CAT NOO0301 F-12-W
0455 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 672.000 0.000
sy 672.000 1,061.76
1.58000 672.000 1,061.76
0460 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 36.000 6.020
SY 0.000 0.00
84.85000 6.020 510.80
0465 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 21.000 17.960
sy 0.000 0.00
227.00000 17.960 4,076.92
0470 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 14.000 1.890
SY 0.000 0.00
274.00000 1.890 517.86
0475 202-05100 *SANDBLASTING REINFORCING STEEL 71.000 26.800
sy 6.000 72.72
12.12000 32.800 397.54
0480 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 109.000 0.000
TON 109.000 4,905.00
45.00000 109.000 4,905.00
0485 515-00120 *WATERPROOFING (MEMBRANE) 864.000 337.170
sy 526.830 8,113.18
15.40000 864.000 13,305.60
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PCN: 16869-BID ESTIMATE RUN 07/24/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0002 10:03:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 F-12-W
0490 515-00400 *CONCRETE SEALER 109.000 0.000
SY 6.000 40.68
6.78000 6.000 40.68
0495 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 71.000 26.800
SY 6.000 145.44
24.24000 32.800 795.07
0500 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 8.000 0.000
cy 5.500 3,162.50
575.00000 5.500 3,162.50
CAT 0301 CURRENT AMT 38,850.54 $ 17,501.28$ 28,773.73
CAT NO0302 F-12-RA
0505 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,566.000 0.000
SY 783.000 1,237.14
1.58000 783.000 1,237.14
0510 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 81.000 0.000
sY 2.000 169.70
84.85000 2.000 169.70
0515 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 48.000 0.000
SY 2.000 454.00
227.00000 2.000 454.00
0520 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 32.000 0.000
sY 0.000 0.00
274.00000 0.000 0.00
0525 202-05100 *SANDBLASTING REINFORCING STEEL 161.000 0.000
SY 4.000 48.48
12.12000 4.000 48.48
0530 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 254.000 0.000
TON 63.500 2,857.50
45.00000 63.500 2,857.50
0535 515-00120 *WATERPROOFING (MEMBRANE) 1,566.000 0.000
SY 391.500 6,029.10
15.40000 391.500 6,029.10
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PCN: 16869-BID ESTIMATE RUN 07/24/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0002 10:03:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 F-12-AA

0540 515-00400 *CONCRETE SEALER 196.000 0.000
sy 0.000 0.00
6.78000 0.000 0.00
0545 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 161.000 0.000
SY 4.000 96.96
24.24000 4.000 96.96
0550 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 18.000 0.000
cy 0.000 0.00
575.00000 0.000 0.00
0555 601-06150 *CONCRETE (PATCHING) 2.000 0.000
SF 0.000 0.00
94.00000 0.000 0.00
CAT 0302 CURRENT AMT $ 82,278.37 $ 10,892.88$ 10,892.88

CAT NO0303 F-12-AP

0560 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,715.000 0.000
SY 0.000 0.00
1.58000 0.000 0.00
0565 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 151.000 0.000
sy 0.000 0.00
84.85000 0.000 0.00
0570 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 91.000 0.000
SY 0.000 0.00
227.00000 0.000 0.00
0575 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 60.000 0.000
sy 0.000 0.00
274.00000 0.000 0.00
0580 202-05100 *SANDBLASTING REINFORCING STEEL 302.000 0.000
SY 0.000 0.00
12.12000 0.000 0.00
0585 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 443.000 0.000
TON 0.000 0.00

45.00000 0.000 0.00
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PCN: 16869-BID ESTIMATE RUN 07/24/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0002 10:03:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 F-12-AP

0590 515-00120 *WATERPROOFING (MEMBRANE) 2,715.000 0.000
sy 0.000 0.00
15.40000 0.000 0.00
0595 515-00400 *CONCRETE SEALER 1,060.000 0.000
SY 0.000 0.00
6.78000 0.000 0.00
0600 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 302.000 0.000
sy 0.000 0.00
24.24000 0.000 0.00
0605 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 36.000 0.000
cY 0.000 0.00
575.00000 0.000 0.00
0610 601-06150 *CONCRETE (PATCHING) 30.000 0.000
SF 0.000 0.00
94.00000 0.000 0.00
CAT 0303 CURRENT AMT $ 157,632.57 $ 0.00$ 0.00

CAT NO0304 F-12-A0

0615 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,735.000 0.000
sy 0.000 0.00
1.58000 0.000 0.00
0620 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 96.000 0.000
SY 0.000 0.00
84.85000 0.000 0.00
0625 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 58.000 0.000
sy 0.000 0.00
227.00000 0.000 0.00
0630 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 38.000 0.000
SY 0.000 0.00
274.00000 0.000 0.00
0635 202-05100 *SANDBLASTING REINFORCING STEEL 192.000 0.000
sy 0.000 0.00

12.12000 0.000 0.00



CONTID: Cl6869 COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 16869-BID ESTIMATE RUN 07/24/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0002 10:03:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0304 F-12-A0

0640 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 281.000 0.000
TON 0.000 0.00
45.00000 0.000 0.00
0645 515-00120 *WATERPROOFING (MEMBRANE) 1,735.000 0.000
SY 0.000 0.00
15.40000 0.000 0.00
0650 515-00400 *CONCRETE SEALER 670.000 0.000
sy 0.000 0.00
6.78000 0.000 0.00
0655 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 192.000 0.000
SY 0.000 0.00
24.24000 0.000 0.00
0660 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 23.000 0.000
cy 0.000 0.00
575.00000 0.000 0.00
0665 601-06150 *CONCRETE (PATCHING) 30.000 0.000
SF 0.000 0.00
94.00000 0.000 0.00
CAT 0304 CURRENT AMT $ 101,397.62 $ 0.00$ 0.00

CAT NO0305 F-12-AN

0670 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,621.000 0.000
SY 0.000 0.00
1.58000 0.000 0.00
0675 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 89.000 0.000
sy 0.000 0.00
84.85000 0.000 0.00
0680 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 54.000 0.000
SY 0.000 0.00
227.00000 0.000 0.00
0685 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 36.000 0.000
sy 0.000 0.00

274.00000 0.000 0.00
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PCN: 16869-BID ESTIMATE RUN 07/24/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0002 10:03:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0305 F-12-AN

0690 202-05100 *SANDBLASTING REINFORCING STEEL 179.000 0.000
sy 0.000 0.00
12.12000 0.000 0.00
0695 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 263.000 0.000
TON 0.000 0.00
45.00000 0.000 0.00
0700 515-00120 *WATERPROOFING (MEMBRANE) 1,621.000 0.000
sy 0.000 0.00
15.40000 0.000 0.00
0705 515-00400 *CONCRETE SEALER 622.000 0.000
SY 0.000 0.00
6.78000 0.000 0.00
0710 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 179.000 0.000
sy 0.000 0.00
24.24000 0.000 0.00
0715 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 21.000 0.000
cY 0.000 0.00
575.00000 0.000 0.00
0720 601-06150 *CONCRETE (PATCHING) 20.000 0.000
SF 0.000 0.00
94.00000 0.000 0.00
CAT 0305 CURRENT AMT $ 93,713.83 $ 0.00$ 0.00

CAT NO0306 F-12-AM

0725 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,155.000 0.000
sy 0.000 0.00
1.58000 0.000 0.00
0730 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 64.000 0.000
SY 0.000 0.00
84.85000 0.000 0.00
0735 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 38.000 0.000
sy 0.000 0.00

227.00000 0.000 0.00
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PCN: 16869-BID ESTIMATE RUN 07/24/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0002 10:03:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0306 F-12-AM

0740 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 25.000 0.000
sy 0.000 0.00
274.00000 0.000 0.00
0745 202-05100 *SANDBLASTING REINFORCING STEEL 127.000 0.000
SY 0.000 0.00
12.12000 0.000 0.00
0750 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 187.000 0.000
TON 0.000 0.00
45.00000 0.000 0.00
0755 515-00120 *WATERPROOFING (MEMBRANE) 1,155.000 0.000
SY 0.000 0.00
15.40000 0.000 0.00
0760 515-00400 *CONCRETE SEALER 447.000 0.000
sy 0.000 0.00
6.78000 0.000 0.00
0765 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 127.000 0.000
SY 0.000 0.00
24.24000 0.000 0.00
0770 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 15.000 0.000
cy 0.000 0.00
575.00000 0.000 0.00
0775 601-06150 *CONCRETE (PATCHING) 30.000 0.000
SF 0.000 0.00
94.00000 0.000 0.00
CAT 0306 CURRENT AMT $ 68,026.68 $ 0.00$ 0.00

CAT NO0307 F-12-AL

0780 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,609.000 0.000
SY 0.000 0.00
1.58000 0.000 0.00
0785 202-00425 *REMOVAL OF BRIDGE RAILING 412.000 0.000
LF 0.000 0.00

63.65000 0.000 0.00
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PCN: 16869-BID ESTIMATE RUN 07/24/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0002 10:03:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0307 F-12-AL
0790 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 89.000 0.000
sy 0.000 0.00
84.85000 0.000 0.00
0795 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 53.000 3.870
SY 0.000 0.00
227.00000 3.870 878.49
0800 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 36.000 0.000
sy 0.000 0.00
274.00000 0.000 0.00
0805 202-05100 *SANDBLASTING REINFORCING STEEL 178.000 3.870
SY 0.000 0.00
12.12000 3.870 46.90
0810 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 261.000 0.000
TON 0.000 0.00
45.00000 0.000 0.00
0815 515-00120 *WATERPROOFING (MEMBRANE) 1,609.000 299.400
SY 0.000 0.00
15.40000 299.400 4,610.76
0820 515-00400 *CONCRETE SEALER 678.000 0.000
sy 0.000 0.00
6.78000 0.000 0.00
0825 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 178.000 3.870
SY 0.000 0.00
24.24000 3.870 93.81
0830 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 22.000 0.000
cy 0.000 0.00
575.00000 0.000 0.00
0835 601-06150 *CONCRETE (PATCHING) 36.000 0.000
SF 0.000 0.00
94.00000 0.000 0.00
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PCN: 16869-BID ESTIMATE RUN 07/24/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0002 10:03:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0307 F-12-AL

0840 606-10405 *BRIDGE RAIL TYPE 4 (SPECIAL) 418.000 418.000
LF 0.000 0.00
148.00000 418.000 61,864.00
CAT 0307 CURRENT AMT $ 183,703.19 $ 0.00$ 67,493.96

CAT NO0308 F-12-AK

0845 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 958.000 0.000
sy 0.000 0.00
1.58000 0.000 0.00
0850 202-00425 *REMOVAL OF BRIDGE RAILING 478.000 0.000
LF 0.000 0.00
63.65000 0.000 0.00
0855 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 64.000 0.000
sy 0.000 0.00
84.85000 0.000 0.00
0860 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 32.000 0.000
SY 0.000 0.00
227.00000 0.000 0.00
0865 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 21.000 0.000
sy 0.000 0.00
274.00000 0.000 0.00
0870 202-00502 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 11.000 0.000
cy 0.000 0.00
1,863.00000 0.000 0.00
0875 202-00504 *REMOVAL OF EXPANSION DEVICE 42.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
0880 202-05100 *SANDBLASTING REINFORCING STEEL 223.000 0.000
SY 0.000 0.00
12.12000 0.000 0.00
0885 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 155.000 0.000
TON 0.000 0.00

45.00000 0.000 0.00
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PCN: 16869-BID ESTIMATE RUN 07/24/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0002 10:03:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0308 F-12-AK

0890 509-90003 *PAINT STRUCTURAL STEEL 0.500 0.000
LS 0.000 0.00
2,020.00000 0.000 0.00
0895 515-00120 *WATERPROOFING (MEMBRANE) 958.000 0.000
SY 0.000 0.00
15.40000 0.000 0.00
0900 515-00400 *CONCRETE SEALER 368.000 0.000
sy 0.000 0.00
6.78000 0.000 0.00
0905 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 207.000 0.000
SY 0.000 0.00
24.24000 0.000 0.00
0910 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 42.000 0.000
LF 0.000 0.00
260.00000 0.000 0.00
0915 601-03041 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 33.000 0.000
cY 0.000 0.00
575.00000 0.000 0.00
0920 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,892.000 0.000
1B 0.000 0.00
1.41000 0.000 0.00
0925 606-10405 *BRIDGE RAIL TYPE 4 (SPECIAL) 478.000 0.000
LF 0.000 0.00
148.00000 0.000 0.00
CAT 0308 CURRENT AMT $ 214,280.14 $ 0.00$ 0.00

CAT NO0309 F-12-AJ

0930 202-00200 *REMOVAL OF SIDEWALK 190.000 0.000
SY 190.000 21,090.00
111.00000 190.000 21,090.00
0935 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 896.000 0.000
SY 448.000 707.84

1.58000 448.000 707.84
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PCN: 16869-BID ESTIMATE RUN 07/24/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0002 10:03:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0309 F-12-AJ

0940 202-00425 *REMOVAL OF BRIDGE RAILING 285.000 0.000
LF 178.500 11,361.53
63.65000 178.500 11,361.53
0945 202-00450 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 59.000 0.000
SY 0.000 0.00
84.85000 0.000 0.00
0950 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 35.000 0.000
sy 0.000 0.00
227.00000 0.000 0.00
0955 202-00460 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 24.000 0.000
SY 0.000 0.00
274.00000 0.000 0.00
0960 202-00502 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 21.000 0.000
cy 10.000 18,630.00
1,863.00000 10.000 18,630.00
0965 202-00504 *REMOVAL OF EXPANSION DEVICE 84.000 4.940
LF 42.000 7,140.00
170.00000 46.940 7,979.80
0970 202-05100 *SANDBLASTING REINFORCING STEEL 330.000 0.000
sy 0.000 0.00
12.12000 0.000 0.00
0975 206-00000 *STRUCTURE EXCAVATION 86.000 0.000
cY 43.000 1,204.00
28.00000 43.000 1,204.00
0980 206-00100 *STRUCTURE BACKFILL (CLASS 1) 30.000 0.000
cy 15.000 1,200.00
80.00000 15.000 1,200.00
0985 210-00425 *RESET BRIDGE RAILING 285.000 0.000
LF 36.000 873.00
24.25000 36.000 873.00
0990 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 145.000 0.000
TON 0.000 0.00

45.00000 0.000 0.00
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PCN: 16869-BID ESTIMATE RUN 07/24/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0002 10:03:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0309 F-12-AJ

0995 509-90003 *PAINT STRUCTURAL STEEL 0.500 0.000
LS 0.000 0.00
2,020.00000 0.000 0.00
1000 515-00120 *WATERPROOFING (MEMBRANE) 1,013.000 0.000
SY 0.000 0.00
15.40000 0.000 0.00
1005 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 330.000 0.000
sy 0.000 0.00
24.24000 0.000 0.00
1010 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 84.000 0.000
LF 42.000 10,920.00
260.00000 42.000 10,920.00
1015 601-03040 *CONCRETE CLASS D (BRIDGE) 171.000 0.000
cy 17.500 8,172.50
467.00000 17.500 8,172.50
1020 601-40300 *STRUCTURAL CONCRETE COATING 631.000 0.000
SY 0.000 0.00
9.60000 0.000 0.00
1025 602-00020 *REINFORCING STEEL (EPOXY COATED) 17,102.000 0.000
1B 10,471.000 14,764.11
1.41000 10,471.000 14,764.11
1030 606-10405 *BRIDGE RAIL TYPE 4 (SPECIAL) 285.000 0.000
LF 0.000 0.00
148.00000 0.000 0.00
CAT 0309 CURRENT AMT $ 334,477.75 $ 96,062.98$ 96,902.78

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1035 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

23,000.00000 1.000 23,000.00
1040 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,500.00000 1.000 16,500.00
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PCN: 16869-BID ESTIMATE RUN 07/24/2009
PROJECT: ES1 0702-283 ESTIMATE NO: 0002 10:03:59

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1045 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
CAT 0400 CURRENT AMT $ 40,400.00 $ 0.00s 40,400.00

PROJECT TOTAL CURRENT AMT §

8,189,250.53 $2

,198,244.64 3

3,084,516.47



